




















ID		Task Mode	Task Name	Duration	Start	Finish	Location	Numar arbitrii	4							Mar 9
									T	W	T	F	S	S	I	
1			Semifinala B1 CN FRPS Feeder	3 days	Thu 5/1/14	Sun 5/4/14	Lugoj	10								
2			Semifinala B2 CN FRPS Feeder	3 days	Thu 5/8/14	Sun 5/11/14	Manjesti	10								
3			World Clubs Championship	6 days	Mon 6/2/14	Sun 6/8/14	Radece, Slovenia	0								
4			Finala CN FRPS Feeder	3 days	Thu 6/12/14	Sun 6/15/14	Sarulesti	10								
5			Semifinala CN FRPS Stationar	3 days	Thu 6/19/14	Sun 6/22/14	Targu Jiu	10								
6			Finale Copii	2 days	Fri 6/27/14	Sun 6/29/14	Lacul Morii	5								
7			Finala Femei	2 days	Fri 6/27/14	Sun 6/29/14	Lacul Morii	5								
8			European Championship	6 days	Mon 6/23/14	Sun 6/29/14	Bernissart, Belgia	0								
9			Finala CN FRPS Stationar	3 days	Thu 7/10/14	Sun 7/13/14	Avrig	10								
10			World Feeder Nations Championship	6 days	Mon 7/14/14	Sun 7/20/14	Cork, Ireland	0								
11			Youth World Championship	6 days	Mon 7/21/14	Sat 7/26/14	Assen, Olanda	0								
12			Ladies World Championship	6 days	Mon 8/18/14	Sun 8/24/14	Caruche, Portugalia	0								
13			World Coarse Nations Championship	6 days	Mon 9/8/14	Sun 9/14/14	Sveta Marjia, Croatia	0								

Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Location	Numar arbitrii	4							Mar 9
								T	W	T	F	S	S	I	
14		Finala Echipe Stationar	6 days	Mon 9/22/14	Sun 9/28/14	Orastie	10								
15		CN Rapitori Etapa I	2 days	Fri 4/4/14	Sun 4/6/14	Stolnici	10								
16		CN Rapitori Etapa II	2 days	Fri 5/2/14	Sun 5/4/14	Manjesti	10								
17		CN Rapitori Etapa III	2 days	Fri 7/25/14	Sun 7/27/14	Fantanele	10								
18		World Carnivorous Shore Championship	2 days	Sat 5/17/14	Sun 5/18/14	Asenovgrad, Bulgaria	0								
19		World Carnivorous Boat Championship					0								
20		CN Marin Mal Etapa I	2 days	Fri 9/19/14	Sun 9/21/14	Plaja Vadu	5								
21		CN Marin Mal Etapa II	2 days	Fri 9/26/14	Sun 9/28/14	Dig Eforie Nord	5								
22		CN Marin Mal Etapa III	2 days	Fri 10/3/14	Sun 10/5/14	Port Midia	5								
23		CN Marin Barca Etapa I	2 days	Fri 8/22/14	Sun 8/24/14	Tuzla	5								
24		CN Marin Barca Etapa II	2 days	Fri 10/10/14	Sun 10/12/14	Constanta	5								
25		CN Marin Casting Finala	1 day	Fri 9/19/14	Fri 9/19/14	Plaja Vadu	5								
26		CN Musca Etapa I	3 days	Thu 6/26/14	Sun 6/29/14	Tarnava Mare	25								
27		CN Musca Etapa II	2 days	Fri 7/18/14	Sun 7/20/14	Bistrita Aurie	25								


Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Location	Numar arbitrii	4					Mar 9
								T	W	T	F	S	
28		CN Musca Etapa III	2 days	Fri 8/8/14	Sun 8/10/14	Lacul Iovanu	25						
29		World Carp Nations Championship	4 days	Wed 10/15/14	Sat 10/18/14	Lacul Corbu	0						

Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed Date: Wed 3/5/14	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed
Date: Wed 3/5/14




Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Fed
Date: Wed 3/5/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			